

## ***Argyll and Bute – New Community Plan***

This paper proposes that the Community Planning Partnership Management Committee agrees to the facilitation of a planning day where all the CPP partners can come together to begin the design process for the New Community Plan.

The first Community Plan was launched in April 2001. The second Community Plan is due to be published in June 2007 and will set out the strategic priorities and key actions to be tackled by the Partnership over the next five years (2007-11).

The New Community Plan will be based around the Leading Rural Area vision for Argyll and Bute and be developed through a process of collaboration where partners and communities have the opportunity to comment on the proposed key topics to be addressed by the partnership over the next five year period. This facilitated day will enable all the partners to have an input into the process from a very early stage. A smaller writing group will then take on the writing of the plan based on the direction given during the planning day.

### ***Aim of the day***

To create the opportunity for all partners to inform the design of the New Community Plan

### ***Objectives***

1. to discuss and agree key themes
2. to agree format and content
3. to identify successes
4. to nominate members for writers sub-group to meet at intervals leading up to publication in June 2007
5. to ensure commitment to the production of a high quality plan

### ***Cost***

£1,800 +vat

### ***Proposed dates***

15<sup>th</sup> – 19<sup>th</sup> January 2007

Eileen Wilson  
Community Planning Manger  
[eileen.wilson@argyll-bute.gov.uk](mailto:eileen.wilson@argyll-bute.gov.uk)  
01546 604593

# **New Community Plan 2007 - 2012**

## **Proposed Implementation Schedule**

- 1) Paper to Management Committee – 4<sup>th</sup> October 2006
- 2) Paper and Implementation Schedule to Full CPP – 10<sup>th</sup> November 06
- 3) Implementation schedule to Management Committee – 6<sup>th</sup> December 06
- 4) Liaison with partners and ‘theme’ groups Dec/Jan/Feb
- 5) Draft presented to Full CPP – 2<sup>nd</sup> March 2007
- 6) Draft plan submitted to management Group – 18<sup>th</sup> April 2007
- 7) Final Plan approved at Management Committee – 13<sup>th</sup> June 2007
- 8) Launch at Biennial Conference June 2007