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Please find below a brief update on various key areas of work. Roads and Infrastructure
Weekly member briefing
Edition 76: 25th November   

Please let us know if you find these briefings useful and if there is any specific information you would like or alterations to the format. 
The updates are designed as a resource for you to be able to answer constituent queries. 
You can find details of notable service disruptions on key service areas like bin collections and street lighting on the Council website here
As well as the updates on notable roads schemes in the table below, the whole roads capital programme is available online – you can access the full list of schemes here. 
All member briefings can be accessed on the website here
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	Oban, Lorn and the Isles
	Helensburgh and Lomond
	Mid-Argyll, Kintyre and the Islands
	Bute and Cowal
	All areas

	
Roads updates

All capital work for the current financial year is now complete on Mull.

Surfacing work is still ongoing at Blaran and is expected to be complete by the end of next week.


Oban Winter Festival

After detailed discussions between the event organisers and our officers, it was agreed that the festival could go ahead with the removal of the inflatable ride which did not have the appropriate health and safety cover. 


LED Project 

Work is progressing well, however, high winds have delayed the project slightly. 

We still expect the project to be complete before Christmas.
	
Roads updates
 
We continue with general housekeeping and cyclic maintenance in Helensburgh and Lomond.


Lining work 

We are currently liaising with our lining contractors regarding the small amount of outstanding work for the H&L area.



	
Roads updates

Work is progressing well on the B8024 at Inverneil, with the crews working hard to minimise disruption.

There is no road closure, however, traffic management will be in place and road users should allow for additional travel time.

Work is expected to be complete by Christmas.

Campbeltown Flood Protection Scheme

Work is continuing to progress well on the scheme.

Investigations are currently taking place in Dalaruan Street to locate existing utilities. 

Work started on 14 November and is expected to last approximately three weeks, during which time traffic management measures will be in place.

Burnside Square

Feedback from the recent Burnside Square consultation has shown that residents and businesses in the town would like the Square to become a new, flexible public events space. For full details, see the council website.
 



	
Roads updates

In Cowal we continue with general housekeeping and cyclic maintenance. 

The team have been carrying out some ditching work along the A815 to address surface water issues.
 
On Bute some revenue work, such as small scale resurfacing, has begun on the footways, starting with Waverly Avenue.


Lining contractors 

We are still struggling to get any commitment from lining contractors for Bute and Cowal. 

This has been escalated to senior management who will look at availability of another contractor on the framework. 

In the meantime we are still trying to secure a confirmed date from the existing contractor to ensure the work is completed asap.

Dunoon ferry infrastructure consultation

The Dunoon ferry infrastructure consultation went live yesterday. The consultation can be accessed via the newly created webpage that can be found here

This will see a really positive enhancement and modernisation of the service to Gourock with new vessels and improved access for all. 
	
Festive parking 

All off-street parking charges will be suspended across Argyll and Bute for the two-week period prior to Christmas Day. 

This is to encourage residents to support local shops in the lead-up to Christmas.

This will be in place from 9th to 24th December inclusive. 


20mph and 30mph limit review

Following the £30,000 funding from transport Scotland, an officer has now been recruited to review all the 20mph and 30mph speed limits across Argyll.

We will provide further updates on this project through our briefings.
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