



Forestry and Land Scotland (FLS) update August 2024

Land Management Plans (LMPs)

Beinn Ghuilean

- LMP with SF for approval, on the public register July 2024.

South Knapdale

- Scoping underway, consultation events planned for Autumn 2024.

East Loch Awe

- Scoping underway for LMP revision.

Ormaig & Salachry

- Consultation planned for September 2024, delayed due to General Election;
Thursday 5th September. 4pm-7pm. Craignish Hall, Ardfern
Monday 9th September. 4pm-7pm. Living Stones, Kilmartin

Larch- *Phytophthora ramorum*

Deer Hill felling to commence autumn 2024 following holiday period.

P. ramorum spreading through West Loch Awe.

Specific project to manage young/mixed larch crops, operation commencing autumn 2024 in Ardcastle.

Peatland restoration

Peat restoration works near completion at Tangy windfarm, Lussa.

Ongoing operations at An Suidhie Windfarm in Eredine, East Loch Awe.

Upcoming “complex” operations

Beinn Ghuilean felling

Programmed to begin felling autumn 2024 subject to further site investigations and LMP approval.



Dunardy Face, Knapdale felling

Delayed until 2025 due to planning restrictions and complex operations requiring specific resources.

Other information

- West Region specific recruitment to commence for Forester and Works Supervisor roles.