

Maintaining Scotland's Roads 2005 – 2006

Action Plan

APPENDIX 1

No.	Recommendations	Current Position	Proposed Action	Timescale	Progress update as at 28th April 2006
6	Conduct an option appraisal for procuring and financing road maintenance services.	No action.	Undertake recommendation.	March 2006	Not yet started. New proposed implementation date June 2006.
3	Establish a long-term strategy for road maintenance in the overall context of transportation and roads asset management strategies.	No action to date.	Implement action in association with Asset Management Unit.	December 2005	Delayed start due to lack of resources. New proposed implementation date September 2006.