

APPENDIX 2
BEST VALUE ACHIEVEMENT
REPORT

1. Agreed improvement action from the 2000/01 PMP audit.	2. Agreed key milestone dates from the 2000/01 PMP audit.	3. Brief description of what the improvement was intended to achieve.	4. To what extent has the improvement action been implemented? Please describe and allocate a letter A-D as per Exhibit 1.	5. Evidence that can be made available to the auditor to support the assessment.	Dates for further follow-up work agreed with auditor.
11. Introduction of Northgate Personnel Module.	Implementation of the Personnel Module by March 2002.	To provide a single database with information on the Council's workforce, to minimise data input and maximise accuracy.	HR system in the process of being implemented. Target date: Autumn 2003	Project Plan with key dates.	January 2004