

# ARGYLL AND BUTE EARLY YEARS 1140 HOURS PHASING PLAN



**This Phasing Plan outlines our intentions for phasing in of 1140 hours, however this plan could be subject to change depending on catering, building and staffing requirements.** Lorna Cameron is the Early Years Development Officer for the West and Ailsa Dominick is the Development Officer for the East should establishments have questions regarding phasing. LA = Local Authority PP = Partner Provider.

### **Academic Year 2017/2018**

<b>Area</b>	<b>Setting</b>	<b>Phased date</b>
Oban, Lorn and The Isles	Tiree Pre 5 (LA)	Aug-17
Oban, Lorn and The Isles	Tobermory Pre 5 (LA)	Aug-17
Cowal and Bute	Apple Tree Nursery (PP)	Jan-18
Cowal and Bute	Cairndow Community Childcare (PP)	Jan-18
Mid Argyll, Kintyre and Islay	Inveraray Pre 5 (LA)	Jan-18
Oban, Lorn and The Isles	Lismore Pre 5 (LA)	Jan-18
Mid Argyll, Kintyre and Islay	Rhunahaorine Pre 5 (LA)	Jan-18
Cowal and Bute	Rothesay Joint Campus Pre 5 (LA)	Jan-18
Cowal and Bute	Rothesay Playgroup (PP)	Jan-18
Cowal and Bute	Strachur Pre 5 (LA)	Jan-18

### **Academic Year 2018/2019**

<b>Area</b>	<b>Setting</b>	<b>Phased date</b>
Mid Argyll, Kintyre and Islay	Bowmore English Pre 5 (LA)	Oct-18
Mid Argyll, Kintyre and Islay	Bowmore Gaelic Pre 5 (LA) (EL Class)	Oct-18
Mid Argyll, Kintyre and Islay	Craignish Pre 5 (LA)	Oct-18
Cowal and Bute	Innellan & Toward FC Sunbeams (PP)	Oct-18
Helensburgh and Lomond	Kilcreggan Pre 5 (LA)	Oct-18
Cowal and Bute	Kilmodan Pre 5 (LA)	Oct-18
Cowal and Bute	Lochgoilhead Pre 5 (LA)	Oct-18
Mid Argyll, Kintyre and Islay	Port Charlotte Pre 5 (LA)	Oct-18

Mid Argyll, Kintyre and Islay	Port Ellen Pre 5 (LA)	Oct-18
Mid Argyll, Kintyre and Islay	Gigha Pre 5 (LA)	Nov-18
Mid Argyll, Kintyre and Islay	Keills Pre 5 (LA)	Nov-18
Mid Argyll, Kintyre and Islay	Small Isles Pre 5 (LA)	Nov-18
Oban, Lorn and The Isles	Iona Pre 5 (LA)	Jan-19
Mid Argyll, Kintyre and Islay	Tayvallich Pre 5 (LA)	Jan-19
Oban, Lorn and The Isles	Easdale Pre 5 (LA)	Mar-19
Helensburgh and Lomond	Arrochar Pre 5 (LA)	Apr-19

### Academic Year 2019/2020

Area	Setting	Phased date
Mid Argyll, Kintyre and Islay	*Campbeltown Aqualibrium Early Learning and Childcare (LA)	Aug-19
Helensburgh and Lomond	*Cardross Early Learning and Childcare (LA)	Aug-19
Mid Argyll, Kintyre and Islay	Ardrishaig Early Learning and Childcare (LA)	Aug-19
Helensburgh and Lomond	B.A.S.I.C and Corner House Nursery (PP)	Aug-19
Mid Argyll, Kintyre and Islay	Badden Farm (PP)	Aug-19
Mid Argyll, Kintyre and Islay	Campbeltown Nursery (LA)	Aug-19
Mid Argyll, Kintyre and Islay	Carradale Pre 5 (LA)	Aug-19
Helensburgh and Lomond	Clyde Nursery (PP)	Aug-19
Helensburgh and Lomond	Colgrain Pre 5 (LA)	Aug-19
Mid Argyll, Kintyre and Islay	Dalintober Pre 5 (LA)	Aug-19
Oban, Lorn and The Isles	Dalmally Pre 5 (LA)	Aug-19

## Academic Year 2019/2020 cont.

Area	Setting	Phased date
Helensburgh and Lomond	Drumfork Nursery (PP)	Aug-19
Mid Argyll, Kintyre and Islay	Drumlemble Pre 5 (LA)	Aug-19
Helensburgh and Lomond	Garelochhead Playgroup (PP)	Aug-19
Helensburgh and Lomond	John Logie Baird Nursery(LA)	Aug-19
Helensburgh and Lomond	Kanga Rhu (PP)	Aug-19
Helensburgh and Lomond	Kidlywinks (PP)	Aug-19
Mid Argyll, Kintyre and Islay	Lochgilphead Pre 5 (LA)	Aug-19
Helensburgh and Lomond	Lomond School Nursery (PP)	Aug-19
Mid Argyll, Kintyre and Islay	Meadows (PP) – Eligible 2 year olds only	Aug-19
Helensburgh and Lomond	Mulberry Bush (PP)	Aug-19
Helensburgh and Lomond	Nursery Rhymes (PP)	Aug-19
Mid Argyll, Kintyre and Islay	Riverside Rascals (PP)	Aug-19
Mid Argyll, Kintyre and Islay	Southend Pre 5 (LA)	Aug-19
Helensburgh and Lomond	St Joseph's Pre 5 (LA)	Aug-19
Cowal and Bute	Tighnabraich Pre 5 (LA)	Aug-19
Mid Argyll, Kintyre and Islay	Tarbert ELC (LA)	Oct-19
Cowal and Bute	Clyde Cottage Nursery (LA)	Jan-20
Cowal and Bute	Clyde Cottage Voluntary Nursery (PP)	Jan-20
Cowal and Bute	Dunoon Pre 5 (LA)	Jan-20
Mid Argyll, Kintyre and Islay	Kilmartin Pre 5 (LA)	Jan-20
Oban, Lorn and The Isles	Kilninver Pre 5 (LA)	Jan-20
Cowal and Bute	Kirn Pre 5 (LA)	Jan-20
Cowal and Bute	Patchwork 2-5 Nursery (PP)	Jan-20

## Academic Year 2019/2020 cont.

Area	Setting	Phased date
Cowal and Bute	Sandbank English Pre 5 (LA)	Jan-20
Cowal and Bute	Sandbank Gaelic Pre 5 (LA)	Jan-20
Oban, Lorn and The Isles	Strath of Appin Pre 5 (LA)	Jan-20
Mid Argyll, Kintyre and Islay	Outdoor Nursery Provision – Kilmory (PP)	Apr-20
Helensburgh and Lomond	*Rosneath Early Learning and Childcare (LA)	Apr-20
Bute and Cowal	Outdoor Nursery Provision – Cowal (LA)	Apr-20

## Academic Year 2020/2021

Area	Setting	Phased date
Oban, Lorn and The Isles	Arinagour Pre 5 (LA)	Aug-20
Oban, Lorn and The Isles	Bunessan Pre 5 (LA)	Aug-20
Oban, Lorn and The Isles	Dunbeg Pre 5 (LA)	Aug-20
Oban, Lorn and The Isles	Kilchattan Pre 5 (LA)	Aug-20
Oban, Lorn and The Isles	Little Learners (PP)	Aug-20
Oban, Lorn and The Isles	Lochnell Pre 5 (LA)	Aug-20
Oban, Lorn and The Isles	Luing Pre 5 (LA)	Aug-20
Oban, Lorn and The Isles	Oban First Steps (PP)	Aug-20
Oban, Lorn and The Isles	Park Pre 5 (LA)	Aug-20
Oban, Lorn and The Isles	Rainbow Childcare – Oban (PP)	Aug-20
Oban, Lorn and The Isles	Rockfield English Pre 5 (LA)	Aug-20
Oban, Lorn and The Isles	Rockfield Gaelic Pre 5 (LA)	Aug-20

## Academic Year 2020/2021 cont.

Area	Setting	Phased date
Oban, Lorn and The Isles	Salen English Pre 5 (LA)	Aug-20
Oban, Lorn and The Isles	Salen Gaelic Pre 5 (LA)	Aug-20
Oban, Lorn and The Isles	Soroba Young Family Centre (PP)	Aug-20
Oban, Lorn and The Isles	Stramash (PP)	Aug-20
Oban, Lorn and The Isles	Taynuilt Pre 5 (LA)	Aug-20
Oban, Lorn and The Isles	New setting – Oban (operator tbc)	Aug-20

\*subject to Care Inspectorate registration

If you have any queries regarding the 1140 Phasing Plan, please contact  
Lorna Cameron (West) Tel: 01546 604790  
lorna.cameron@argyll-bute.gov.uk  
or Ailsa Dominick (East) Tel: 01369 708692  
ailsa.dominick@argyll-bute.gov.uk  
**earlyyears@argyll-bute.gov.uk**

